

CAMBOURNE

Clerk to Bourn Parish Council
Clerk to Caxton Parish Council
Clerk to MLC
Mr D Rush - SCDC
Mr N Robinson – Jackson Civil Engineering
Mr M Oakman – Divisional Maintenance Surveyor CCC

04 June 2004

MRG/tms/10256

Dear Sir/Madam

Cambourne Development
Caxton Bypass (South) – Bourn Road


I enclose a copy of a letter delivered to residents of Bourn Road regarding the re-opening of Bourn Road later this month.

Please do not hesitate to contact me for any further clarification.

Yours faithfully

Maurice Gordon
Project Manager

Enc



CAMBOURNE

Residents of Bourn Road,
Caxton

04 June 2004

MRG/tms/10253

Dear Resident

**Cambourne Development
Caxton Bypass (Southern) – Bourn Road**

I am pleased to be able to confirm that our contractor Jackson Civil Engineering are proposing to re-open Bourn Road to through traffic on Saturday 26 June 2004.

I acknowledge this closure has been for considerably longer than first envisaged and I apologise for any disruption this may have caused. Unfortunately delays have occurred for a variety of reasons and these included problems encountered during the piling operations due to the presence of much harder strata than expected and the discovery of a significant amount of water at depth. The approval from Anglian Water for the final details of the Pumping Station proposals turned out to be a very lengthy process and further delays were caused by problems with the delivery of the pre-cast concrete beams for the bridge deck.


However that is all now behind us and with the surfacing of the Bourn Road scheduled for week commencing 21 June 2004 I am confident the contractor will achieve his revised target.

Meanwhile the works to the bypass itself will continue with a proposed completion due in July.

I appreciate your forbearance during these works and trust there has not been too much inconvenience.

Finally please do not hesitate to contact me for any further clarification or to discuss any issues that may be of concern.

Yours sincerely



Maurice Gordon
Project Manager

The Cambourne Project Office
2020 Building, Cambourne Business Park
Cambourne, Cambridge CB3 6DW
Telephone: 01954 710040 Fax: 01954 710079
Email: tsnazle@georgewimpey.co.uk